Gray & Osborne, Inc
1130 Rainier Ave S #300
Seattle WA 98144

24356

Invoice Number Invoice Date _uwvwﬁﬂwﬂﬂ_mma Account Number Description Amount
2-G&O Prj.18626.09 4/27/2020 5/12/2020
Haworth Drainage As-Built
410-000-000-531-38-41-01 Professional Service $1,511.35
Haworth Drainage As-Built
Invoice Total: $1,511.35
6-G&O Prj.18626.07 4/27/2020 5/12/2020 N
36th & Meridian Park Phase 1
310-000-000-594-76-41-03 Professional Svs.-Property $2,717.64
36th & Meridian Park Phase 1
Invoice Total: $2,717.64
6-G&0O Prj.19614.00 4/27/2020 5/12/2020
General Sewer Plan Update
401-000-000-594-35-61-01 Cap Improvements-Sewer Plan Update $1,821.56
General Sewer Plan Update
Invoice Total: $1,821.56

Vendor Total:

$6,050.55
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Gray & Osborne, Inc.

CONMNSULTING ENGINEERS

Invoice
April 27, 2020
City of Edgewood Project No: 18626.07
Finance@qcityofedgewood.org Invoice No: 6
2224 104th Avenue East
Edgewood, WA 98372-1513
Project 18626.07 36th and Meridian Park Ph 1 - PM Assistance
Professional Services from March 29, 2020 to April 25, 2020
Professional Personnel
Hours Rate Amount
Principal
Clarke, Stephen 1.00 169.27 169.27
Sourwine, Brian 14.50 171.41 2,485.45
Engineer In Training
Taylor, Cory .50 125.84 62.92
Totals 16.00 2,717.64
Total Labor 2,717.64
Billing Limits Current Prior To-Date
Total Billings 2,717.64 2,485.46 5,203.10 V'
Limit 28,666.00 V/
Remaining 23,462.90
Total this invoice $2.717.64 /

210.000.000 .54 7. 41.0%

1130 Rainier Avenue S., Suite 300 Seattle, Washington 98144 (206) 284-0860 Fax (206) 283-3206
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